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City of Colleyville

S ) . City Hall
COLLEYVILLE C|ty Council 100 Main Street
Colleyville, Texas 76034
== Agenda 817.503.1000
TEXA www.colleyville.com
Tuesday, April 19, 2016 City Council Chambers

PRE COUNCIL MEETING
EXECUTIVE SESSION
5:30 P.M.
EXECUTIVE CONFERENCE ROOM
THIRD FLOOR

CALL TO ORDER

PC-1 Discussion and update on the Glade Road Phase 1 Project
PC-2 Presentation and update on the SH26 Phase Il Reconstruction Project

PC-3 Discussion of the April 19, 2016, City Council regular agenda items

1. EXECUTIVE SESSION - In accordance with Texas Government Code,
Chapter 551, Subchapter D

Section 551.071 - Legal - Consultation with attorney on legal issues raised
by public hearing or action items on the agenda

Section 551.071 - Legal - Consultation with and legal advice from the
attorney regarding the City's regulation of alcoholic beverages ordinance
and ratio

Section 551.071 - Legal - Consultation with attorney on contemplated
litigation (Camden Lock LLC)

Section 551.071 - Legal - Consultation with attorney regarding litigation -
Lincoln et al v. City of Colleyville

Section 551.071 - Legal - Consultation with attorney regarding litigation -
Jane Doe v. City of Colleyville

Section 551.071 - Legal - Consultation with attorney regarding litigation -
Billy McCullough v. City of Colleyville
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City Council Agenda April 19, 2016

Section 551.072 - Real Estate - Deliberate the purchase, exchange, lease,
or value of real property for City facilities

Section 551.074 - Personnel - Deliberate the appointment, employment,
evaluation, and duties of the city manager

Section 551.087 — Economic Development - Discuss or deliberate regarding
commercial or financial information that the City has received from
business prospects that the City seeks to have locate, stay, or expand in
the City and with which the City is conducting economic development
negotiations; deliberate the offer of a financial or other incentive to a
business prospect

RESUME REGULAR MEETING
7:30 P.M.
CITY COUNCIL CHAMBERS

INVOCATION: Pastor Dale Molden, First Baptist Church Colleyville
PLEDGE OF ALLEGIANCE: City Attorney Matthew Boyle

2. EXECUTIVE SESSION READING AND PUBLIC HEARING: CONSIDER
AND TAKE ANY ACTION(S) NECESSARY RELATIVE TO ITEMS
DISCUSSED IN EXECUTIVE SESSION - RESOLUTION R-16-3980

3. ANNOUNCEMENTS, PROCLAMATIONS, AND PRESENTATIONS

Announcements of civic and charitable events
Presentation of calendar events and updates
Announcements of awards and recognition

Proclamation in recognition of the Colleyville Garden Club Promenade
Garden Tour, May 3, 2016 - Colleyville Garden Club President Diane
Connor

In recognition of Colleyville's featured business - Which Wich, Justin
Bess, Store Manager, 5509 Colleyville Boulevard, Suite 270 - Mayor
David Kelly and Economic Development Director Marty Wieder

4. CONSENT: READING AND PUBLIC HEARING- Resolution R-16-3981

4a  Approval of the minutes of the regular City Council meeting of April
5, 2016

4b  Approval of the Colleyville Public Library Long-Range Plan 2016 -
2021
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City Council Agenda April 19, 2016

5.

10.

ORDINANCE(S): SECOND READING AND PUBLIC HEARING

5a Ordinance 0-16-1978

Consideration of a zoning change from the AG-Agricultural zoning
district to the R20-Single Family Residential zoning district in Abstract
1176 of the J.J. Newton Survey, and being a portion of Lot 1R-A,
Block 1, Kay’s Circle B Bar K Ranch Addition, located at 5700 Winnie
Drive, Case ZC15-022

RESOLUTION(S): READING AND PUBLIC HEARING

6a Resolution R-16-3982

Authorizing the abandonment of a portion of the public alley located
in the Village at Colleyville development, and authorizing the city
manager to execute the abandonment documents

CITIZEN COMMENTS/PRESENTATIONS REGARDING ITEMS NOT ON
THE AGENDA

REPORTS

Planning and Zoning Commission Meeting Minutes - March 14, 2016
Parks and Recreation Advisory Board Meeting Minutes - January 11, 2016
Monthly Financial Report - March 2016

ACTION/RESOLUTION: DISCUSSION AND CONSIDERATION OF A
RESOLUTION RATIFYING COUNCIL AGENDA ACTION FOR APRIL 19,
2016 - READING AND PUBLIC HEARING - RESOLUTION R-16-3983

ADJOURNMENT

I hereby certify this agenda was posted on City Hall bulletin boards Friday, April
15, 2016 by 5:00 p.m.

Amy Shelley, TRMC
City Secretary
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City Council Agenda April 19, 2016

A quorum of any Colleyville board, commission, or committee may be
present at this meeting.

Any matter on this agenda may, at the discretion of the governing body, be
opened for public comment and discussion.

If you plan to attend this public meeting and have a disability that requires special
accommodations, please advise the City Secretary at least 48 hours in advance at
817.503.1133, and reasonable accommodations will be made to assist you.
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City of Colleyville

boserris _ i City Hall
COLLEYVILLE City Cou ncil 100 Main Street
- - Colleyville, Texas 76034
{ . Agenda BI‘IEfIng www.colleyville.com
TEXAS
Agenda Number PC-1 Agenda Date 04/19/2016

Type Pre Council
Department Public Works

Title
Discussion and update on the Glade Road Phase 1 Project

Strategy Map Connection
F2- Invest to provide and maintain high quality public assets

Explanation

Staff will present an update on the status of the Glade Road Phase 1 Project. The
presentation will cover the current status of Phase 1 and will highlight several items
including:

e Phase 1 overview of the current plans:
-Estimated right-of-ways
-Estimated sidewalk easements
-Estimated drainage easements
-Estimated temporary construction easements
-Impacted trees along the project area
e Details on the tree conservation and mitigation efforts
e Construction contract strategies
o Next steps

During the October 20, 2015 Pre Council Meeting, staff presented an update on the
Glade Road Project (presentation is attached for reference). During that presentation,
and previous discussions, the City Council provided clear direction to the design
consultant to identify ways to minimize the impacts of the project on the adjacent
property owners. City staff and the design consultant have evaluated the design and
the associated impacts on a parcel by parcel basis. The design consultant has made
revisions to the design to lessen the respective impacts. The table below summarizes
some of the adjustments made to the plans as a result of this evaluation.

60% Design 90% Design

Estimated right-of-way parcels 14 11
(Total Square Footage) (29,000) (19,800)

Estimated Sidewalk Easements 18 11
(Total Square Footage) (14,900) (10,000)

Estimated Drainage Easements 1 0
(Total Square Footage) (575) (0)

City of Colleyville Page 1



City Council Agenda Briefing

Estimated Temporary Construction Easements 48 29
(Total Square Footage) (47,900) (26,200)

Total Estimated Transactions 81 51

Total Affected Parcels 48 33

The roundabout at the intersection of Glade Road and Bransford Road was also a major
discussion point during the October 20, 2015 Pre Council presentation. At the
December 15, 2015 Pre Council Meeting (presentation is attached for reference), staff
and the design consultant provided a follow-up presentation to specifically discuss the
Bransford Road and Glade Road intersection. During the December 15,
2015 presentation, the City Council provided clear direction to the design consultant to
eliminate the proposed roundabout at that intersection from the scope of the Phase 1
project due to concerns associated with the rights-of-way needs, the impacts to
existing mature trees at the southwest corner, and the proposed roundabout
configuration. These changes have been made to the plans and will be shown during
the April 19 presentation.

During previous discussions, the City Council has also directed staff to evaluate
possible tree protection and mitigation efforts. Staff will provide an update on these
efforts to date, as well as provide details on proposed actions that will be taken as the
project progresses.

Attachments

1. Glade Road Phase 1 Presentation
2. October 20, 2015 Presentation
3. December 15, 2015 Presentation
4.  Exhibit 90% Design

City of Colleyville Page 2
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Phase 1 Update

Pre Council Meeting
April 19, 2016
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Glade Road Phase 1 overview of the 90%b6 design including:
— Estimated right-of-ways
— Estimated sidewalk easements
— Estimated drainage easements
— Estimated temporary construction easements
— Impacted trees along the project area

Update on the tree conservation and mitigation efforts
Update on construction contract strategies

Glade Road Phase 1 - Next Steps
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Phase 1 (Recent Histor Cﬁw*ﬁ

FEX A

October 20, 2015 Pre Council Meeting - 60%0 Plans were presented and

discussed
e City Council provided direction to find ways to minimize the various impacts of the project
» City staff and the design consultant have since evaluated the design and the associated impacts on a parcel by parcel

basis
e The roundabout at the intersection of Glade Road and Bransford Road was also a major discussion point

December 15, 2015 Pre Council Meeting

e Staff and the design consultant provided a follow-up presentation and discussion specifically on the Bransford Road
and Glade Road Intersection
* City Council provided clear direction to the design consultant to eliminate the roundabout from the scope of the Phase
1 for the following reasons:
 The less-than-ideal roundabout configuration
e« Concerns associated with the rights-of-way needs

« The impacts to existing mature trees at the southwest corner
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Phase 1 (Summary Statistics) #

Comparison of Statistics from 6026 to 90%b6 design

Estimated right-of-way parcels 14 11
(Total Square Footage) (29,000) (19,800)

Estimated Sidewalk Easements 18 11
(Total Square Footage) (14,900) (10,000)

Estimated Drainage Easements 1 O

(Total Square Footage) (575) (0)
Estimated Temporary Construction Easements 48 29

(Total Square Footage) (47,900) (26,200)

Total Estimated Transactions 81 51

Affected Parcels 48 33
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Proposed R-O-W

Proposed sidewalk easements 7 Parcels
Total number of trees impacted 28

2 Parcels

Proposed drainage easements
Temporary construction easements

O Parcels
7 Parcels
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FEXA®
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Bransford Rd

Proposed R-O-W O (2) Parcels Proposed drainage easements O (O) Parcels

Proposed sidewalk easements 8 (7) Parcels Temporary construction easements 4 (7) Parcels
Total number of trees impacted 24 (28)
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FEX A
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Proposed R-O-W O Parcels Proposed drainage easements O Parcels

Proposed sidewalk easements 6 Parcels Temporary construction easements 6 Parcels
Total number of trees to be impacted 11
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Proposed R-O-W O (O) Parcels Proposed drainage easements

O (O) Parcels

Proposed sidewalk easements 3 (6) Parcels Temporary construction easements

Total number of trees impacted O (11)

5 (6) Parcels
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Phase 1 (Section 1C Ry

FEX A

Proposed R-O-W 2 Parcels Proposed drainage easements O Parcels

Proposed sidewalk easements 3 Parcels Temporary construction easements 6 Parcels
Total number of trees impacted 15



Phase 1 (Section 1C

o W . Pty r'"_'"_' | PARcEL 82
y 3 » MANDWLK{NG

=
b

LEGEND

v, ;‘F. A [ﬂ PARCEL 184
. = : DREAM MARRIAGE, LLG

]| P_ARCEI. 1u
1 SIMONYAN
] Nmasouﬁcs cownm LL(}

PARCEL 174
_ ZELL THREE INC.
e BCOTT MORRISON b

. PARCEL 168

Rggﬁﬂ SEHRT AND

o AN
G/ - 4L PARCELATS.
4 : o@?ﬂﬁsms INC.

PARCEL 175 -~
AC VILLAGE PARK PARTNERS, LL1
INST, #021120673

~ - ."
~ o
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Total number of trees impacted 6 (15)
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Proposed R-O-W 7 Parcels Proposed drainage easements O Parcels

Proposed sidewalk easements 1 Parcels Temporary construction easements 15 Parcels
Total number of trees impacted 13



e i,
ki
I I I aS e 1 S ’ ) . I
FEXA®
/" St b — e — == | .
f ov ) T | |
/ .l Ir—-——— _-—— _--_h;..—'——l—'i':h'_d o S '—"J'_—|-'h.' o N ...
1 ] ] !! iy - Bl Bl ¥ | |
PARCEL 161 PARCEL 160 ! 1 .
o BENMN Tuom:so .s&gﬁ_mu e, . | Gmggi;csl. 155 | PARCEL 153 PARCEL 152 e
O EEWG I m e L i Fpancel 16k EARCEL 157 SLADE RIVER || LLC '} [BLADERIVER, LLG | [ GLADE RIVER ). LLG
MPSON . . #0D211094286 " s
| = F INST. #D207220411 AT KEITH ADLER ECKERT TRUST GPRTOT h WI 3 OT 'Pmnw‘f éi?rl“l" INST. ,n_nzo.iggrazas
| g BLOCK %LOT 1 - BLOCK 2. LOT 301 ;mgzag 3;;\:1,'7%“ 2 Ech:r g7 . | |BLOCK 2LOT 3Rt Anp 3R ; PARCEL 145,
. SLIDE 1224 A, SLIDE 12244 CABINET A, sunuzzaa 1l CEL amoL) o
wel E :CAHINETA HANGER 12565 PRICT. PRTCT PR il I PRTCT. & X I | ARCLAND INVESTMENTS, LLC Ng ﬁ'}m
= msnu&mcass | " \ CTOPRTET OCK 1,L0T 3
T I W\ mLocky,Lota  THE FD NTAINS AT RIVERWALR"_
l © . FOUN\‘NMSAT RIVERWALK,© EJ.:T"é"?E 10751 o
 © s E NETASLDE a7 "ol E b st o
S ] [ e MU I - Sl VA L e A I LER T R T e e
] e e e, e e e i
et —
e m— e e ——— g = W= g _..._[.____. g —:{-—-—- ==
=y
o = — 1 T — S
o =
____________ S : o \—@_ GLADE RO
B & s gk ’ ’_._: 4 i -
PARCEL 156 : ; e 5 |
PARCEL 150 PREMIER OFFIGE EQUITIES F PARCEL 151 s ~ B ‘”ﬁ’ 148
ROBERT SALTER FAMIL INST, #D208179247 [ : . i
R e L LOERICT AND CANDICE L GRISSO CITY OF COLLEYVILLE
INST. #D201050187 | i Lo ARSI L el e -
OPRT.CT VOLUME 38631, PAGE 65 =3 ; v ’ - | Y @ ! @ !
BLOCK 1,LOT 1 AND 2 | PRICT v ;. S L ARE 3 t iy
VOLUME 382-31, PAGE 66 ca&LEDmsm SQFt 1 l I (&)
PRICT. | . | 3 - ; 1 . \
i P, AR ] | Q.
LEGEND : : . i ) E ol
. ] l . W..J A § : L 144
[ ooy Baeiienr e e o gl — o | ’ . © ROBERT AND PEGGY H)
— 107 TRAIL/S" SIDEWALK .t‘ ¥ Q
| proposen moHr O war e = d 4 TRl "5 3 . :
: _ | .’./ | o 3 -
PROPOSED PERVANENT SIOCVALK EASENENT AN . N ; _ I e ‘ |
l ‘ PROPOSED PERMANENT DRANAGE EASEMENT | R . ) e p ¥ .'_.' 4 o ' i
| = 1 L § ' d |
=] | ¢ TEMPORARY CONSTRUCTION EASEMENT 2 P N
m , |
- —— = - EXIST RIGHT OF way e S SRTS S GE E
;‘g = —— — LIMITS OF CONSTRUCTION I
=] :
["8 [ X EXISTHG TREE TO BE REMOVED X i F ‘ |
d I
F] 1= | @ RIGHT OF WAY / FASEMENT NUMBER i I
|

Proposed R-O-W 7 (7) Parcels Proposed drainage easements O (0O) Parcels

Proposed sidewalk easements O (1) Parcels Temporary construction easements 6 (15) Parcels
Total number of trees impacted 10 (13)
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Proposed R-O-W 3 Parcels Proposed drainage easements 1 Parcels
Proposed sidewalk easements 1 Parcels Temporary construction easements 14 Parcels

Total number of trees impacted

64
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@ RIGHT OF WAY / FASEMENT NUMBER

Proposed R-O-W 2 (3) Parcels Proposed drainage easements O (1) Parcels

Proposed sidewalk easements O (1) Parcels Temporary construction easements 9 (14) Parcels
Total number of trees impacted 57 (64)
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Phase 1 (Summary Statistics) #

Comparison of Statistics from 6026 to 90%b6 design

Estimated right-of-way parcels 14 11
(Total Square Footage) (29,000) (19,800)

Estimated Sidewalk Easements 18 11
(Total Square Footage) (14,900) (10,000)

Estimated Drainage Easements 1 O

(Total Square Footage) (575) (0)
Estimated Temporary Construction Easements 48 29

(Total Square Footage) (47,900) (26,200)

Total Estimated Transactions 81 51

Affected Parcels 48 33




Phase 1 (Summary Statistics)

Comparison of Statistics

90%06 Design

Design

Estimated nghts-Co;;\t/\S/ay and Easement $925.000 $814,340*

Estimated Construction Costs $3,755,000 $5,061,684

$664,365

$480,820*

$4,467,631

$5,612,816

* August 2014, R-14-3772 - $449,000 spent to acquire 1209 Glade Road in its entirety. The value shown in the chart is the remaining parcels

estimated value

Notes: Costs have been adjusted for inflation and market conditions
Costs have been adjusted and refined as the engineering design progressed

Costs have been adjusted as needs for additional storm drainage, traffic control, and utility infrastructure have been identified



Phase 1 (Tree Conservati

Stages of Preservation

Tree Inventory

Identification of trees impacted by the project

Alteration of design plans to lessen impact on trees

Identifying trees that require protection measures

Identification of trees requiring special protection measures

Arboricultural practices to assist with tree health

Tree replacement program for those impacted
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Phase 1 (Tree Conservajc__i m\%w

Protective Measure Process

* ldentification of trees that impact our citizens directly
* Inspect trees and identify the trees with better survivability
 Implement additional protective measures during construction™

 Arboricultural practices that will improve conditions for impacted trees prior,
during, and after construction™

*1f funding is allocated



Phase 1 (Tree Conservation and

Additional Protective Measures*

 This adds an additional step to
protecting our trees.

« The temporary 6’ chain link fence is
installed around the tree, to
iIncorporate as much of the critical
root zone possible.

 This prevents damage to the roots
within the fenced area during
construction.

*1f funding is allocated




Phase 1 (iree cons:

Additional Signage

_Olc—

TREE PROTECTION ZONE
DO NOT ENTER

NT AND MATERIALS

KEEP ALL EQUIPME
OUTSIDE OF FENCED AREA




Phase 1 (Tree Conservatic

Additional Protective Measure Options
« Heavy Mulching*
 Root Pruning*
 Protective Chain Link Fencing>
« Additional Signage*
 Aeration*
« Vertical Mulching*

 Organic Root Stimulators/Fertilizers™

*1f funding is allocated



Phase 1 (Tree Conservatic

Vertical Mulching Before Backfill




Phase 1 (Tree Conservation

Vertical Mulching Area
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Phase 1 (Tree Conserva

Aerating Typical Small Machine
=







Phase 1 (Tree Conservation a

Airspade to Expose Roots




Phase 1 (Tree Conservatio

Large Root Pruner

e i Ars
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Phase 1 (Tree Conservati me

Pre-Construction Efforts

o Carefully install protective fencing

 Educate contractors on the importance of trees and proper protection
« Selective root pruning*

« Heavy mulching to reduce compaction during construction™

 Trim branches that will be impacted by construction equipment

 Educate citizens that will be impacted on the process and how to improve the
health of their trees before construction

*1f funding is allocated



Phase 1 (Tree Conservatic

During Construction Efforts

 Monitor trees and construction activity

 Continue to inform contractor of tree importance

« Selective root pruning during excavation on specified trees*
 Trim branches in conflict with construction equipment

 Add heavy mulch to additional areas if necessary™

*1f funding is allocated



Phase 1 (Tree Conservatio

Post Construction Efforts (if necessary)
« Carefully remove protective fencing
« Thin/remove mulch*
 Aerate around the root zones™
* Vertical mulch around root zones*
 Organic fertilization*
 Educate citizens on what they can do to improve tree health

e Plant trees*

*1f funding is allocated



Phase 1 (Tree Conservati

Tree Voucher Program™

« Offer tree vouchers for citizens impacted

 Establish the right tree, right place philosophy

e 30 gallon trees will be planted on the property

« The tree will be the private property owner’s responsibility
 Educate citizens on proper tree maintenance

 This will re-establish the tree canopy along the corridor

*1f funding is allocated



Phase 1 (Construction Cc

Best Value Contract

Contract Experience

Proposed Project Price

Project Team Resume

Schedule and Timelines

Written description of the contractor’s strategies to keep the project on schedule

INncentives and Disincentives

Key Components

Bluebonnet Drive and Glade Road Intersection (vertical adjustment)
Riverwalk Drive and Glade Road Roundabout
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FEX A

Right-of-way Acquisition

A contract for professional services for the right-of-way acquisition will be presented for
City Council consideration on May 3rd

Utility Relocations

o Utility meetings are held monthly and the utility work will progress as the right-of-way is
acquired

« The City cannot control the schedules of the respective franchise utilities

Construction Bidding and Award

 Once right-of-way acquisition is complete and franchise utilities are clear the project can be
advertised for bid

 Construction is estimated to take approximately 13 months to complete once started
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Questions and
Discussion



Glade Road
Phase 1 Update

Pre Council Meeting
October 20, 2015



Outline of Present

* Project Timeline Overview

« Phase 1 Update

— Discussion of the estimated right-of-
ways, estimated sidewalk easements,
estimated drainage easements,
estimated temporary construction
easements

— Discussion of the trees along the
project area

 Traffic control considerations

T o

P s
CGLLEYVILLE

Discussion of construction
contract strategies

Capital Improvements
Program (CIP) schedule for
future phases



Major milestones for Phase 1 include:

August 2015

Completion of the 30% plans and
draft right-of-way plans

September 2015 Completion of the Utility Conflict

October 2015

November 2015

January 2016

February 2016

Plans and initiation of franchise
utility relocation

Presentation of the first draft plans to
City Council

Completion of the right-of-way
plans and documents

Completion of the 90% plans

Presentation of the 90% plans to City
Council

March 2016

March 2016

March 2016

April 2016

May 2016

June 2016

Presentation of the final plans to City
Council

Completion of the contract
documents and plans

Project bidding process
City Council award of contract
Public meeting with Contractor

Construction of Phase 1 estimated to
begin
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Completion of
Final Plans

pV4

[ ROW Acquisition }

(_Hire Consultant ]
_Acquire Appraisals ]}
U _Initial Offers ]
__Negotiations/Commissioners Court |}

U

Utility Relocation

| Atmos J
l Oncor J
L Verizon ]

_Comcast
L AT&T )

v

[ Construction ]
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Phase 1 (Summary Stati

There are a total of 62 parcels along Phase 1

Estimated right-of-ways needed at 14 Parcels
Estimated sidewalk easements needed at 18 Parcels
Estimated drainage easements needed at 1 Parcel

Estimated temporary construction easements needed at 48 Parcels

The estimated transactions total 81, and will affect 48 separate parcels

Estimated number of trees potentially affected is 112 trees, which 19
have been identified that may be avoided with refinement to the plans



Phase 1 (Section 1A)
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Proposed R-O-W 2 Parcels Proposed drainage easements O Parcels
Proposed sidewalk easements 7 Parcels Temporary construction easements 7 Parcels

Total number of trees impacted 26(2)



Phase 1 (Section 1B)

" - - ™ r ~ F ~ — .
i N - <
- x y e - A gkl ' h\‘ i}
P s A " a > ’
o g . v, » B
4 3 \ik .
E
X A
i
v i
{

B recrcns srmsine onusack sspan

SLuPCRARY DONSTRC SN CASOMINT

Proposed R-O-W O Parcels Proposed drainage easements O Parcels

Proposed sidewalk easements 6 Parcels Temporary construction easements 6 Parcels
Total number of trees to be impacted 7(4)



Proposed R-O-W 2 Parcels Proposed drainage easements O Parcels

Proposed sidewalk easements 3 Parcels Temporary construction easements 6 Parcels
Total number of trees impacted 8(7)



Proposed R-O-W 7 Parcels Proposed drainage easements O Parcels

Proposed sidewalk easements 1 Parcels Temporary construction easements 15 Parcels
Total number of trees impacted 10(3)



Phase 1 (Section 1E)
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Proposed R-O-W 3 Parcels Proposed drainage easements
Proposed sidewalk easements 1 Parcels Temporary construction easements

Total number of trees impacted 61(3)

1 Parcels
14 Parcels
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FEXA®

Phase 1 (Traffic Control Con

« Construction Traffic - Optimum Balance

. Limited closures that maximize construction activities, including:
. Bransford Elementary — Bransford Road and Glade Road Roundabout
. Glade Road - Bluebonnet Drive and Glade Road Intersection

. Riverwalk Drive — Riverwalk Drive and Glade Road Roundabout



Phase 1 (construction Cont

« Key Components
. Bransford Road and Glade Road Roundabout
. Bluebonnet Drive and Glade Road Intersection (vertical adjustment)
. Riverwalk Drive and Glade Road Roundabout

* |ncentives and Disincentives

« Best Value Contract

. Contract Experience

. Proposed Project Price

. Project Team Resume

. Schedule and Timelines

. Written description of the contractors strategies to keep the project on schedule
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Phase 2 (pesign Paramete

Design parameters to include the following:

* Roadway Section

+ Two-lane roadway with left-turn lanes at;

. Continuous from Behrens Road to Chelsea Drive, Camelot Drive to Montclair Drive, Jim
Mitchell Trail East to Summerbrook Drive.

* Glade Road west bound left-turn lanes; Jim Mitchell Trail West and East Cranbrook Drive
. Glade Road east bound left-turn lanes; Camelot Drive, Senior Center
« Pedestrian Improvements
* 10 foot trail on the north side of the roadway

* |If needed - reduce trail width, minimum of 6 foot, to limit the various
impacts (right-of-ways, trees, etc.)

+ Consider constructing the trail adjacent to the back of curb to reduce the
possible various impacts (right-of-ways, trees, etc.)

+ 5 foot sidewalk on the south side of the roadway
* Lighting

« Street lighting will be included at the intersections

* Pedestrian low-level lighting to be included along the trail
« Storm Drainage

* Curb and Gutter storm drainage

« Utilize existing curb and gutter on south side of Glade Road (approximately
18%), where feasible




Design parameters to include the following:

+ Roadway Section

«  From Pool Road to Strathmore Terrace will be two lanes with raised curbed medians and
left-turn lanes

*+ From Roberts Road to Heritage Avenue on westbound lane to be added

* Intersection of Glade Road and Prestwick Drive/Roberts Road to be adjusted to increase
sight distances

* Left-turn lanes at;
. Glade Road west bound left-turn lanes; Green Oaks Drive and Melrose Park Drive
. Glade Road east bound left-turn lanes; Overhill Drive and Strathmore Terrace

* A southbound right-turn lane to be added to Roberts Road
* Pedestrian Improvements
+ 10 foot trail on the north side of the roadway

* If needed - reduce trail width, minimum of 6 foot, to limit the various impacts §
(right-of-ways, trees, etc.)

+ 5 foot sidewalk on the south side of the roadway
+ Lighting
+ Street lighting will be included at the intersections

* Pedestrian low-level lighting to be included along the trail
 Storm Drainage
* Curb and Gutter storm drainage

» Utilize existing curb and gutter on south side of Glade Road (approximately 90%), where
feasible



Phase 4 (Design Parameters

Design parameters to include the following:

+ Roadway Section

+ From western City limits to Bransford Road will be two-lane roadway with left-
turn lanes at;

« Continuous from River Bend Drive to Bear Creek Dive

¢ Glade Road west bound left-turn lanes; Clear Fork Drive, Mill View Drive,
Mill Creek Drive

* Glade Road east bound left-turn lanes; Rockrimmon Court
+ Pedestrian Improvements
* 10 foot trail on the north side of the roadway

+ If needed - reduce trail width, minimum of 6 foot, to limit the various impacts
(right-of-ways, trees, etc.)

* 5 foot sidewalk on the south side of the roadway
+ Lighting

+ Street lighting will be included at the intersections

* Pedestrian low-level lighting to be included along the trail
+ Storm Drainage

e Curb and Gutter storm drainage

* Culver replacement or modification between Clear Fork Drive and
Rockrimmon Court

+ Utilize existing infrastructure, where feasible
+ Coordination with the City of Hurst




Phase 2, 3, & 4

* The final design of Phase 2, 3 and 4 of the
Glade Road Corridor Project are included
In the current Capital Improvement Plan
to begin this year

« Staff is working with the design consultant to
finalize the scope of services for the final
design of phase 2, 3, and 4

* Once the scope of services and the
professional services agreement are ready
they will be placed on an upcoming City
Council meeting agenda
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Questions and
Discussion
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Glade Road Phase 1

(Bransford Road and Glade Road Intersection)

Pre Council Meeting
December 15, 2015



Project Update Ny

October 20, 2015 Pre Council Meeting

 Presented the first draft set of plans for Glade Road Phase I
(Bransford to Manning Drive) -

 The City Council had several
questions and had a lengthy
discussion on the proposed
roundabout at the intersection
of Bransford Road and Glade
Road




4 Glade Road at Bransford Road

GLADE ROAD PROJECT

Intersection control options
considered

* Stop Control - 4-way stop
* Traffic Signal

* Roundabout

EXPERIENCE | Transportation



4 Stop Sign Controlled

GLADE ROAD PROJECT

* Currently the method in place

* Used to assign right-of way to traffic

* Effective at low-volume intersections,
particularly with low volumes on the side
streets

* Was the second preferred option based
on public input (19.3%)

| TranSRED:

EXPERIENCE | Transportation
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o= Traffic Signal Controlled

GLADE ROAD PROJECT

" * Estimated cost of $150,000 to $250,000 for
installation

* Long-term maintenance costs

* Used to assign right-of way to traffic

* Provides gaps in traffic

* Can Increase delay

* Woas the third preferred option based on public
input (15.1%)

* The intersection does not have the traffic volume to

warrant the installation of a signal (8-hr 4-hr and peak
hour were considered in accordance with the Texas Manual of

| TranSRED:

EXPERIENCE | Transportation

Uniform Traffic Control Devices)
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- Roundabout

GLADE ROAD PROJECT

* Most expensive to construct (around $1

million)

* Requires significantly more right-of-

way

32 conflict
points

* Reduced overall delays

* Increased capacity over stop controlled
intersection

* Reduced gaps in traffic

* Reduced number of conflict points

* Woas the preferred option based on .
public input (65.6%) 8 conflict

points

| TranSRED